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OPERATIONAL MED/SURG BEDS:
. PHASING PLAN GENERAL NOTES PHASING NARRATIVE
PHASE: BEDS AT BEDS BEDS BEDS AT General Notes
START DEMOLISHED | DURING END e
PHASE 1A 28 0 ggl ASE 28 PHASE 1A SHALL CONSIST OF THE MAJOR ADDITION. *Coordinate with owner when shut down of systems will occur to minimize disruption of existing
services —all levels and all phases.
PHASE 1B 28 8 20 36 PHASE 1B SHALL CONSIST OF RENOVATIONS ADJACENT TO THE ADDITION. THESE -All Levels — basement - fourth will be impacted by construction.
AREAS WILL BEGIN AFTER THE ADDITION STRUCTURE IS IN PLAGE. -Owner coordinated risk assessment to occur prior to construction commencement and during
PHASE 2A 36 16 20 32 phasing transitions — all phases.
PHASE 2A SHALL CONSIST OF PATIENT ROOM RENOVATIONS ON THE EAST PORTION OF
PHASE 2B 32 0 32 32 THE BUILDING. THIS PHASE SHALL BEGIN AFTER PHASE 1 IS OCCUPIABLE. Phase 1a
Basement level:
PRASE S 2 4 2 ® PHASE 2B SHALL CONSIST OF RENOVATIONS TO THE EXISTING COMMON BATHROOMS Demolition and installation of fire protection sprinkler, steam, hydronic, domestic plumbing, piping
AND THE COMPLETION OF SUPPORT SPACES IN THE NURSING CORE. THE EXISTING and storm piping.
COMMON BATHROOMS MUST REMAIN OPERATIONAL UNTIL NEW PATIENT ROOMS BEING
CONSTRUCTED IN PHASES 1 AND 2 ARE OCCUPIABLE. Ground Level:
Site work and prep for new structural elements
IF\)IIECVSSSFIS(ID-%';-\ES,\éﬂggooﬂFTRFEUNI\?CVT/-}QI\?S’\lSTTI-IOISTIF:lHEASSOEUSTI-II-lAiSEE&N %ETTEHREFYI\-IIH\\ISGEHZ\IITSO Installation of new steps, frost stoop, hand railing, guardrails, and paving as necessary for exiting
: requirements.
OCCUPIABLE. Owner to continue to use existing lab and dental area rooms during phase 1A.
RENOVATION OF MAIN CORRIDOR FINISHES SHALL OCCURE AT NIGHT DURING PHASE 2. 1st Level:
COORDINATE SCHEDULING OF FINISH INSTALLATION WITH VA ENGINEER. PORTIONS OF Demolish all elements as indicated in demolition and phasing drawings.
AND EGRESS. Reference plans for pneumatic tube system placement.
ALL TEMPORARY PARTITIONS SHALL CONSIST OF WALL ASSEMBLY TYPE A3AS. TO BE ond Level:
ONE HOUR RATING. TO GO UP TO DECK. Demolish all elements as indicated in demolition and phasing drawings.
|_—"| 1 7 Build entire 2nd level addition as shown in phasing drawings.
Reference plans for pneumatic tube system placement.
ASBESTOS ABATEMENT TO OCCUR BY PHASING. REFERENCE SPECIFICATIONS. ase a Provide temporary ductwork, medical gas, fire protection sprinkler, steam, hydronic, domestic
5996 SF plumbing and storm piping to keep existing services operational and functional.
Owner to continue to use existing patient rooms during phase 1a.
) B 3rd Level:
Demolish all elements as indicated in demolition and phasing drawings.
Build entire 3rd level addition as shown in phasing drawings.
A A Install equipment. Coordinate with owner.
Reference plans for pneumatic tube system placement.
Provide temporary ductwork, medical gas, fire protection sprinkler, steam, hydronic, domestic
plumbing and storm piping to keep existing services operational and functional.
Owner to continue to use existing patient rooms during phase 1a.
r I Il [l Il D
/ \ Phase 1b:
Ground Level:
1st Level:
2nd Level:
Demolish existing wall assemblies, doors, windows, ceilings, finishes and equipment, and associated
Phase 3 MEP and structural items as shown in phasing plans
Install temporary partitions as necessary for construction as shown in phasing plans.
4604 SF Complete construction in zone as indicated, including all mechanical, electrical, plumbing and fire
protection sprinkler.
&\ Install equipment. Coordinate with owner.
X% - Install temporary point of entrance/ connection between phase 1A and south wing.
Provide temporary ductwork, medical gas, fire protection sprinkler, steam, hydronic, domestic
plumbing and storm piping to keep existing services operational and functional.
Patients on existing west side to be relocated to other rooms during phase 1b.
3rd Level:
Demolish existing wall assemblies, doors, windows, ceilings, finishes and equipment, and associated
MEP and structural items as shown in phasing plans
Install temporary partitions as necessary for construction as shown in phasing plans.
Complete construction in zone as indicated, including all mechanical, electrical,plumbing and fire
protection sprinkler.
Install equipment. Coordinate with owner.
Install temporary point of entrance/ connection between phase 1A and south wing.
Provide temporary ductwork, medical gas, fire protection sprinkler, steam, hydronic, domestic
plumbing and storm piping to keep existing services operational and functional.
Patients on existing west side to be relocated to other rooms during phase 1b.
L o — Ny ' [ Phase 2a:
[ TN I |_<‘ Ground Level:
MR o B 1st Level:
N S 2nd Level:
. P Remove existing equipment. Salvage. Return to owner or prep for reinstallation
i N R Demolish existing wall assemblies, doors, ceilings, finishes and equipment, and associated MEP and
7 ‘ NE= R S structural items as shown in phasing plans
- = 1 HE I - Install temporary partitions as necessary for construction as shown in phasing plans.
STAFF ACCESS BETWEEN B o Complete construction in zone as indicated, including all mechanical, electrical and plumbing.
N PHASE1AAND2A H% S R Install equipment. Coordinate with owner.
SN, I LB =P S Provide temporary ductwork, medical gas, fire protection sprinkler, steam, hydronic, domestic
g \w‘ O :} }99 o s plumbing and storm piping to keep existing services operational and functional.
M- R P S Owner to continue to use phase 2b zone (bathroom facilities) through phase 2a
: J : : - S RN Patients on existing east side to be relocated to other rooms during phase 2a
: el RN 7 /[_EX|T N SR 1] 3rd Level:
o PR G <\}_:| S e Remove existing equipment. Salvage. Return to owner or prep for reinstallation
- "3 POINT OF AGCESS BETWEEN A » I S S Demolish existing wall assemblies, doors, ceilings, finishes and equipment, and associated MEP and
Y, R PHASE 1A AND SOUTH WING e = ‘ = structural items as shown in phasing plans
e R R ’ s Install temporary partitions as necessary for construction as shown in phasing plans.
NN, = R i Complete construction in zone as indicated, including all mechanical, electrical, plumbing and fire
PHAGE 1B TEMP SN R =z ﬁ T oy L ° = AN T o protection sprinkler. .
P e N =) = T N e N D T O Install equipment. Coordinate with owner.
T T RO N el B_T@PE\H_T'T_QN_ PR S LT e <0 Provide temporary ductwork, medical gas, fire protection sprinkler, steam, hydronic, domestic
ST LT T oy o R A T T T T T T T e plumbing and storm piping to keep existing services operational and functional.
oo T NN e L Y0 T IR R L Owner to continue to use phase 2b zone (bathroom facilities) through phase 2a
AN PR 3 =7 T = e = ¥ ST BB L [ Patients on existing east side to be relocated to other rooms during phase 2a
NN AT N X . ol - Phase 2b:
N7\ /T i ﬁ T Ground Level:
NG NS D @ i SPERTY : | —m——= - R — Install pneumatic tube system in lab as shown.
S S @ O 29 ) - ’ 0o Cj ~ AR O S 1st Level:
N N y ﬁAﬁ S — ’ ya N - “ ol Install pneumatic tube system in mechanical room as shown.
N T . LY T A NV | N g e e T A e e F - 1 /20 YA i 2nd Level:
: - - . || </|—-IE|’ EXIT S \/ 1. ’f, PHASE1E’EMP PARTITI NQ; ) ’\PHASE?B TE,MP PART!T‘IO/N T e - PHA -E_T T MPPABT"TI,ON Lo . BTN S R Remove existing equipment. Salvage. Return to owner or prep for reinstallation.
T <l N e | B T e e ::3 R Demolish existing wall assemblies, doors, ceilings, finishes and equipment, and associated MEP and
I GRS BT o TEND | oN. W/ T - A MR b S R S e Lt oo T NNy structural items as shown in phasing plans
SUEONY T T L .“_—P_iAgEa_—TE_M_—PEA—Fi—lTB—N_—_—_— =~ |lz7. - o A PHASEZTEMP PABT,H!ON,' R o S R L & Install temporary partitions as necessary for construction as shown in phasing plans.
Y. % ) B = . ‘-t e ¢ ey a» - @b ¢ - » i : - X ) @ ¢ YV - » a» ape Complete construction in zone as indicated, including all mechanical, electrical, plumbing and fire
/4 C g =y ¢ NN ] 4 . S e 4 SN A == protection sprinkler.
. Q R e g I T I X T - X e -‘ . Install equipment. Coordinate with owner.
\0)/ /S s f . T 2 o o 2 1 L A S | N Provide temporary ductwork, medical gas, fire protection sprinkler, steam, hydronic, domestic
N\ - } R ol ’ B BT N | PR A | R P . plumbing and storm piping to keep existing services operational and functional.
‘ b N A | A | ! | I P | S RN L\ T S | i . Patients able to occupy areas in zone 1a and 2a
T e T SERETRL ) B AR TN S NS A e s Lovl
. / IS _ B | SRR | LI | B PATIENT -3 - 1l A /,PATl:ENT -3 o = DR | . SIS Remove existing equipment. Salvage. Return to owner or prep for reinstallation. .
. T | N T le IR U IR Ce O B AN T - S - L ' o Demolish existing wall assemblies, doors, ceilings, finishes and equipment, and associated MEP and
SREERRRRRE= | I N ANV I | il e I WA R SR | structural items as shown in phasing plans
™ ' b T8 o ' ——f, || — || s Lo — 1 .. o . Install temporary partitions as necessary for construction as shown in phasing plans.
R | B / | R R | \\ Lo it Co\ e N A | Complete construction in zone as indicated, including all mechanical, electrical, plumbing and fire
SRR 0 N AR Tl = . - - [ | I N e o . — protection sprinkler.
N \ 4 RS S il - ‘ o B I Install equipment. Coordinate with owner.
=1 = 3 | s v P ) [_ 9. ) ,’—j Provide temporary ductwork, medical gas, fire protection sprinkler, steam, hydronic, domestic
, NI VR T . A% ” plumbing and storm piping to keep existing services operational and functional.
S . Patients able to occupy areas in zone 1a and 2a
== T : = Basement Level:
‘ Mechanical, Electrical and Plumbing Work
Ground Level:
Mechanical, Electrical and Plumbing Work
1st Level:
Phase 1 b Phase 2b Phase 2a Phase 1 b Mechanical, Electrical and Plumbing Work
350 SF 506 SF 2355 SF 833 SF 2nd Level:
Demolish existing wall assemblies, doors, ceilings, finishes and equipment and associated MEP and
structural items as shown in plans.
Install temporary partitions as necessary for construction as shown in phasing plans.
Complete construction in zone as indicated, including all mechanical, electrical, plumbing and fire
protection sprinkler.
Provide temporary ductwork, medical gas, fire protection sprinkler, steam, hydronic, domestic
plumbing and storm piping to keep existing services operational and functional.
Install equipment. Coordinate with owner.
3rd Level:
Demolish existing wall assemblies, doors, ceilings, finishes and equipment and associated MEP and
structural items as shown in plans.
Install temporary partitions as necessary for construction as shown in phasing plans.
Complete construction in zone as indicated, including all mechanical, electrical, plumbing and fire
protection sprinkler.
Provide temporary ductwork, medical gas, fire protection sprinkler, steam, hydronic, domestic
plumbing and storm piping to keep existing services operational and functional.
Install equipment. Coordinate with owner.
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